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RESUMEN 

La presente investigación titulada “Estudio comparativo de las edificaciones que aplican la 

planificación tradicional y el sistema Last Planner en las partidas de acabados de las 

edificaciones que aplican la planificación y control con el enfoque Lean Construction y las 

convencionales, respecto a la productividad en la mano de obra en las partidas de acabados 

en el distrito de Puente Piedra” cuyo objetivo principal fue identificar las diferencias que 

existen en las edificaciones que aplican la planificación y control con el enfoque Lean 

Construction y las convencionales, respecto a la productividad en la mano de obra en las 

partidas de acabados.. La muestra a analizar serán las partidas de acabados de dos obras que 

tiene la misma similitud respecto según el tipo de edificación ejecutada las cuales son 

construcción de Aulas, en ambos casos mediremos el nivel de productividad que se tiene en 

el expediente técnico y el nivel de productividad real que se maneja en campo empleando el 

enfoque Lean construction y el convencional. La presente investigación es de tipo 

descriptiva y comparativa, ya que describiremos cada una de las filosofías aplicadas en 

nuestras 2 muestras, en una muestra se aplicó la planificación y control tradicional; y en la 

segunda muestra se aplicó una herramienta del enfoque Lean construction conocida como 

Last Planner (Ultimo planificador)  y las compararemos para así evaluar cuál es la diferencia 

entre ambas en los aspectos de planeamiento y control., lo cual se vio reforzado en los 

resultados, los cuales señalaran cuál de los dos enfoques es el que mejor productividad nos 

proporciona en la ejecución de la obra. Al finalizar la investigación se determinó que existen 

diferencias significativas entre edificaciones que aplican la planificación y control con el 

enfoque Lean Construction y las convencionales, respecto a la productividad en la mano de 

obra en las partidas de acabados, debido a que enfoque lean mejora nuestra productividad. 

Palabras clave: Last Planner, Productividad, Control y Mano de Obra. 
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ABSTRACT 

The present investigation titled “Comparative study of buildings that apply traditional 

planning and the Last Planner system in the finishing parts of buildings that apply planning 

and control with the Lean Construction and conventional approach, regarding productivity 

at hand of work in the finished items in the Puente Piedra district ”whose main objective was 

to identify the differences that exist in buildings that apply planning and control with the 

Lean Construction approach and the conventional ones, with respect to labor productivity in 

the finishing games. The sample to be analyzed will be the finishing games of two works 

that have the same similarity with respect to the type of building executed which are 

Classroom construction, in both cases we will measure the level of productivity that is in the 

technical file and the level of real productivity that is managed in the field using the approach 

e Lean construction and conventional. The present investigation is descriptive and 

comparative, since we will describe each of the philosophies applied in our 2 samples, in 

one sample the traditional planning and control was applied; and in the second sample a 

Lean construction approach tool known as Last Planner was applied and we will compare 

them in order to evaluate what is the difference between the two in planning and control 

aspects, which was reinforced in the results , which will indicate which of the two approaches 

is the one that provides us with the best productivity in the execution of the work. At the end 

of the investigation, it was determined that there are significant differences between 

buildings that apply planning and control with the Lean Construction approach and the 

conventional ones, regarding the productivity of the workforce in the finished items, because 

the lean approach improves our productivity.  

Palabras clave: Last planner, Productivity, Control and Labor. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

NOTA DE ACCESO 
 
 
 
 
 

No se puede acceder al texto completo pues contiene datos 
confidenciales. 
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